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Subject: Removal Action 
DLH Plating Site 
2801 Grand Avenue, Cleveland, OH 
LatiUide: 41.4847 
Longitude:-81.6281 

POLREP No.: 2 
Reporting Period: 12/1/2008-12/11/2008 
Start Date: 11/11/2008 
Mob Date: 11/11/2008 
Completion Date: 
CERCLIS ID #: OHN 000510286 
RCRIS ID #: 

Site Description 
See POLREP #1 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5NQ 
31 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
68-S5-03-01 

Current Activities 
On Monday, Dec. 1, 2008, two tanker trucks were mobilized to the site to remove liquids 
from numerous tanks and totes. Approximately, 9,270 gallons of liquids [Hazardous Waste 
Liquid (Cadmium, Chromium) D006, D007] were removed from the site and transported to 
Vickery Environmental, Inc. in Vickery, Ohio for disposal. ERRS continued logging and 
labeling drums located in Room B (see Site Layout Figure in document tab above). E-Tank 
contracted Enviro Serve to mobilize to the site and clean out the frac tank fi-om previous 
facility operations. 

On Tuesday, Dec. 2, ERRS sampled 57 drums, submitted five liquid samples to the lab for 
waste characterization analysis, and pumped approximately 4,000 gallons of standing floor 
water into tanks Tl 14 and Tl 15. 

On Wednesday, Dec. 3, ERRS sampled 56 drums and performed hazard characterization 
testing on 40 samples. ERRS collected core samples from solid material in a DLH Plating 



roll-off box, produced a composite sample of the material, and split the sample with Ohio 
EPA. Two tanker trucks were mobilized to the site. Approximately, 9,400 gallons of 
(Hazardous Waste Liquid D006, D007, F006) were removed from the site and transported to 
Vickery for disposal. 

On Thursday, Dec. 4, ERRS sampled 66 drums, performed hazard characterization testing on 
46 samples, and pumped off liquid in the DLH Plating roll-off box into empty totes. Two 
tanker trucks were mobilized to the site. Approximately, 9,300 gallons of (Hazardous Waste 
Liquid D006, D007, F006) were removed fiom the site and transported to Vickery for 
disposal. 

On Friday, Dec. 5, ERRS sampled 8 drums, performed hazard characterization testing on 41 
samples, began collecting tank sludge measurements, and began segregating aerosol 
cans. ERRS collected core samples from solid material in tank T086, produced a composite 
sample of the material, and split the sample with Ohio EPA. One tanker truck was mobilized 
to the site. Approximately, 5,050 gallons of (Hazardous Waste Liquid D006, D007, F006) 
were removed from the site and transported to Vickery for disposal. 

On Monday, Dec. 8, ERRS performed hazard characterization testing on 50 samples, 
completed marking the tanks and totes containing cyanide and acid liquids, completed 
collecting tank sludge measurements for all tanks inside the building, removed debris from 
tanks, and transferred (consolidated) liquid from tanks to empty tanks. Oil fi^om drums 
D085, D116, D117, D117, D119, D120, D121, and D122 was consolidated into tote 
Tl 65. The City of Cleveland Building Department visited the site to inquire about 
demolition activities on the adjacent property. 

On Tuesday, Dec. 9, ERRS finalized a waste profile for chromic acid solution, completed 
marking the drums containing cyanide and acid liquids, completed collecting tank sludge 
measurements for all tanks outside the building, and continued gathering and segregating 
small containers fi^om throughout the facility. ERRS collected sludge samples from tanks 
T126, T127, T128, T129, and T130 (on-site wastewater treatment system), produced a 
composite sample of the material, and performed solidification testing on the sample. 

On Wednesday, Dec. 10, ERRS continued gathering and segregating small containers from 
throughout the building, began logging information from small containers, began removing 
debris from tanks containing cyanide and acid liquids, and submitted sludge samples to a 
laboratory for waste characterization analyses. ERRS collected sludge samples from tanks 
containing cyanide and acid liquids, produced composite samples of the materials, and 
performed solidification testing on the samples. 

On Thursday, Dec. 11, ERRS solidified the waste sludge in tank TOlO and repaired a hole in 
the property fence along Evarts Road. Two tanker trucks were mobilized to the 
site. Approximately, 8,700 gallons of waste chromic acid solution (D002, D004, D006, 
D007) were removed from the site and transported to Vickery for disposal. 

Planned Removal Actions 



ERRS will continue to perform: general site clean-up; sampling small containers; performing 
hazard oharaoterization testing on samples; segregating totes, drums, and small containers 
into waste groups; consolidating waste material; solidifying waste sludges; submitting waste 
characterization samples to a laboratory for disposal analyses; and coordinating 
transportation and disposal of waste material. 

START will continue to document Site activities and conditions and perform air monitoring. 

Next Steps 
ERRS will begin sampling small containers; continue hazard characterization testing on all 
samples; segregate totes, drums, and small containers into waste groups; consolidate waste 
material; solidify waste sludges; submit waste characterization samples to a laboratory for 
disposal analyses; and transport and dispose of waste liquids and sludges from inside the 
facility. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$400,000.00 

$25,000.00 

$174,248.00 

$15,459.00 

$225,752.00 

$9,541.00 

56.44% 

38.16% 

Intramural Costs 

Total Site Costs $425,000.00 $189,707.00 $235,293.00 55.36% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

Disposition of Wastes 
Total to Date: 

50,780 gallons of Hazardous Waste Liquids D006, D007 (Chromium, Cadmium) have been 
transported to Vickery for disposal 

23,750 gallons of Hazardous Waste, Liquids D006, D007, F006 have been transported to 
Vickery for disposal 



8,700 gallons of Waste Chromic Acid Solution D002, D004, D006, D007 have been 
transported to Vickery for disposal 

See Previous POLREPs for Waste Disposition listings. 

Waste Stream 

RQ, NA3082, Hazardous Waste, Liquid, 
N.O.S., (Chromium, Cadmium), 0, 
NA3082, III, D006, D007 

RQ, NA3082, Hazardous Waste, Liquid, 
N.O.S., (Chromium, Cadmium), 0, 
NA3082, III, D006, D007 

RQ, Hazardous Waste, Liquid, N.O.S., 9, 
NA3082, III, D006, D007, F006 

RQ, Hazardous Waste, Liquid, N.O.S., 9, 
NA3082, III, D006, D007, F006 

RQ, Hazardous Waste, Liquid, N.O.S., 9, 
NA3082, III, D006, D007, F006 

RQ, Hazardous Waste, Liquid, N.O.S., 9, 
NA3082, III, D006, D007, F006 

RQ, Hazardous Waste, Liquid, N.O.S., 9, 
NA3082, III, D006, D007, F006 

RQ, Waste Chromic Acid Solution, 8, 
UN 1755, II, D002, D004, D006, D007 

RQ, Waste Chromic Acid Solution, 8, 
UNI755, II, D002, D004, D006, D007 

Quantity 

4970 
gallons 

4300 
gallons 

4700 
gallons 

4700 
gallons 

4700 
gallons 

4600 
gallons 

5050 
gallons 

4400 
gallons 

4300 
gallons 

Manifest # 

001988733 

001988734 

001988772 

001988773 

001988774 

001988775 

001988777 

001988806 

001988811 

Disposal Facility 

Vickery Environmental, 
Inc., Vickery, Ohio 

Vickery Environmental, 
Inc., Vickery, Ohio 

Vickery Environmental, 
Inc., Vickery, Ohio 

Vickery Environmental, 
Inc., Vickery, Ohio 

Vickery Environmental, 
Inc., Vickery, Ohio 

Vickery Environmental, 
Inc., Vickery, Ohio 

Vickery Environmental, 
Inc., Vickery, Ohio 

Vickery Environmental, 
Inc., Vickery, Ohio 

Vickery Environmental, 
Inc., Vickery, Ohio 

epaosc.net/DLHPlating 

http://epaosc.net/DLHPlating



